

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-1038
Project Name	Auto Ticket Classification Using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the following backlog to plan the main tasks for the Auto Ticket Classification workflow. Sprint allocation and dates can be adjusted to match your project schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Ticket Form & Data Setup	US-01	As a requester, I can submit a ticket with a short description and caller details so the support team receives the issue.	2	High	Project Team		
Sprint-1	Category Configuration	US-02	As a support administrator, I can configure Category and dependent Subcategory choices to keep ticket classification consistent.	2	High	Project Team		
Sprint-2	Flow Designer Trigger	US-03	As a support team, I want a flow to start automatically when a new ticket is created and its Category is empty.	3	High	Project Team		
Sprint-2	Automatic Classification	US-04	As a support team, I want keyword conditions to assign the correct Category and Subcategory for Network/Wi-Fi, Hardware/Projector, Access/Password, and Performance/Slow Computer issues.	5	High	Project Team		
Sprint-3	Email Acknowledgement	US-05	As a requester, I receive a confirmation email after submitting a ticket so I know the request was recorded.	2	Medium	Project Team		
Sprint-3	Testing & Deployment	US-06	As a project team member, I can verify flow execution and email logs, then export the configuration using an Update Set XML file.	3	High	Project Team		

Note: Story points are indicative estimates. Sprint dates and individual team-member assignments are left blank for your team to finalize.